

Hackathon Platform – Testing & Launch Timeline

Start: 19 May 2026 · Target: MVP ready & migrated by ~18 June 2026

Phase 1 – Stabilization & Internal QA

Dates: 19 May – 25 May (Week 1)

Goals:

- Fix obvious bugs, stabilize core flows, get app into “internally usable” shape.

Focus Areas:

- Verify all core flows manually end- to- end:
 - Signup/login, profile update.
 - Team creation/joining, team constraints.
 - Payment initiation + test webhooks, status changes to PAID.
 - Project submission + file upload + deadline behavior.
 - Admin list views and basic scoring.
- Fix high- priority bugs (crashes, broken navigation, wrong state transitions).
- Add missing loading, empty, and error states where the UX is currently confusing.

Output:

- Stable MVP build that the whole team can use without major breakages.

Phase 2 – Hardening & Safeguards (MVP Level)

Dates: 26 May – 1 June (Week 2)

Goals:

- Make the platform safer and more robust for real participants.

Focus Areas:

- Enforce schema- level and API- level constraints:
 - One active team per user.
 - team_owner_id + max_members enforced consistently.
 - Basic payment_status and submission state machine logic working.
- Implement **MVP safeguards**:
 - Email verification required before key actions (team creation, payment, submission).
 - Validation for file formats and max file size.
- Clean up RBAC:
 - Confirm USER / ADMIN / JUDGE routes and permissions are correctly enforced.

Output:

- MVP that is not just working, but also safe enough to expose to a closed test group.

Phase 3 – UAT, Content & Ops Integration

Dates: 2 June – 8 June (Week 3)

Goals:

- Run **User Acceptance Testing** with a small internal/alpha group, finalize content, and align operations.

Focus Areas:

- Invite a small set of trusted users (friends/team) to:
 - Register, create/join teams, simulate payments (test mode), submit dummy projects.
 - Admins and judges test their flows (viewing, scoring).
- Collect feedback and fix:
 - Critical UX issues.
 - Any remaining logic gaps (e.g., weird edge cases in team/payment/submissions).
- Finalize content:
 - Tracks, prizes, FAQs, rules, timelines, contact info.

- Align with ops:
 - Confirm that flows match the real judging, support, and communication processes.

Output:

- UAT- validated MVP with real content, ready to be moved under company infra.

Phase 4 – Migration to Company GitHub & Launch Prep

Dates: 9 June – ~18 June (Week 4)

Goals:

- Migrate code to the company's GitHub/org and prepare for production deployment and launch.

Focus Areas:

- **Code & Repo Migration:**
 - Clean up repo (remove dead code, add clear README and /docs with architecture, RBAC, and setup instructions).
 - Migrate repo from your personal/org GitHub to **company GitHub** (Fraylon or whatever org Nikhil decides).
 - Ensure CI / build pipelines are updated to point to the new repo.
- **Infra Alignment:**
 - Connect app to company's hosting/domain setup (Fraylon infra).
 - Configure environment variables and secrets in the company environment.
 - Smoke- test the app in the new environment.
- **Final Checks:**
 - Run one last full end- to- end test on the company deployment.
 - Freeze MVP: only critical hotfixes after this point.
 - Prepare a simple “runbook” (how to restart, how to handle common issues) for the ops team.

Output:

- MVP fully migrated to company GitHub and infra, tested and ready for public hackathon launch.