Day 9 – Judge View & Polishing

Me (done along with some of day 8 tasks)

- Define judge assignment model (even if manual for MVP) and document.

Shivam (before 18:00 and merge to main)

- Implement simple judge assignment (even a mapping table `judge_assignments` per submission).
- Ensure judge queries only return their assigned submissions.

Debojeet (after Shivam is done)

- Add judge-only view (could be under `/admin` or `/judge`):
  - List of assigned submissions.
  - Score entry form (innovation, technical, UI/UX, scalability, comments).

Day 10 – End-to-End Testing & MVP Freeze

Vinith (Sunday Morning)

- Coordinate an E2E walkthrough:
  - New user → signup → email verify (if wired) → team → payment → submission → admin view → scoring.
- Log bugs and prioritize must-fix vs later.

Shivam

- Fix critical backend issues found in E2E testing (auth, payments, submissions, admin).

Debojeet

- Fix critical UI/UX issues (navigation, broken states, confusing flows).
- Ensure no obvious console errors.

Nikhil

- Final async review:
  - Sign off on MVP for internal testing.
  - Decide what goes into Phase 2 (rate limiting, advanced admin tools, analytics, etc.).

Harshita

- Give us the name for hackathon (today's task), .com available (with no other webapps/events with similar name)
- Design the logo, banner, and create the Linkedin Account (invite me as admin)
- Schedule a meeting on 18th May, between 1100 – 1300, after Nikhil share contracts – to discuss what's next and why