Day 2 (May 9) – Wiring Basics & Design Kickoff

Me (Kishlaya)

- Finalize and commit:
  - Supabase schema v1 (users, teams, team_members, payments, submissions) as SQL/markdown in `/docs`.
  - Env setup.
- Create basic routes: `/`, `/auth`, `/dashboard`, `/admin` as empty pages.

Santhosh

- Pull repo, connect to Supabase instance.
- Implement Supabase auth helpers (signup/login/logout) server-side (no UI yet).

Debojeet

- Implement very simple landing layout (navbar, hero placeholder, CTA buttons).
- Implement basic auth pages structure (`/auth/login`, `/auth/signup`) without integrating Supabase yet.

Smriti

- Start Figma: rough wireframes for
  - Landing
  - Participant dashboard
- Share low-fidelity draft in group.

Harshita

- End of day: ping each person to confirm Day 2 tasks done or blocked.

Nikhil

- Async: skim current docs and drop any comments on **must-have** items for MVP.