Post-Call Summary – Hackathon Platform (08 May)

Attendees: Me (Kishlaya), Harshita, Santhosh, Debojeet
Absent: Nikhil (in meetings), Smriti

1. Working Style & Communication

- Instead of frequent long calls, we'll use **task-based async updates**.
- As System Architect, **I (Kishlaya)** will post **daily or frequent task lists**; others focus on execution and brief status updates.
- Larger discussions (scope changes, big architectural decisions) will happen async in writing; calls only when absolutely needed.

2. Infra & Environment (MVP Phase)

- For MVP / build phase we will use **free tiers**:
  - Supabase Free (DB/Auth/Storage)
  - Vercel Hobby (Next.js hosting)
  - GitHub free org/private repo
  - Resend free tier for testing emails
  - Skip Plausible for now
- Domain and production-grade hosting later will be handled via **Fraylon Technologies**, as Nikhil mentioned.

3. Architecture & Safeguards – Status

- We keep the architecture & safeguards you drafted as the **technical source of truth** (roles, FSMs, abuse protection), but we will:
  - Implement the **core flows and basic safety** in MVP.
  - Layer advanced safeguards (rate limiting, full admin tooling, advanced analytics) after we have the basic system running.
- Nikhil and Smriti still need to **review the two PDFs asynchronously**:
  - `architecture-and-safeguards.pdf`
  - `infra-costs.pdf` (now treated as "future scaling plan" rather than immediate spend)

Next Tasks – Per Person

Harshita

- Collect **GitHub usernames** of everyone (you, Santhosh, Debojeet, Smriti, Nikhil if needed).
- Share a consolidated list with you in the group or DM today.
- Keep tracking availability and surfacing any blockers from people.

Kishlaya (Me) – Today / Next 1–2 days

- Once I have the GitHub usernames:
  - Create a **GitHub organization** (and initiate the Next.js + Supabase + razorpay, so others can start coding).
  - Create a **private repo** for the hackathon platform in that org.
  - Add all devs as collaborators.
- Set up core infra for MVP:
  - Create a **Supabase project** (free tier) for this platform.
  - Create a **Vercel project** connected to the GitHub repo (Hobby).
  - Define and commit **initial repo structure** (Next.js + TypeScript + Supabase client).
  - Add a `/docs` folder and drop the architecture/state- machine/RBAC notes there.

Santhosh

- Wait for repo + Supabase project details from me.
- Once ready, start with **backend foundations**:
  - Implement initial Supabase schema for `users`, `teams`, `team_members`, `payments`, `submissions`.
  - Start drafting the Razorpay integration skeleton (test keys, order creation function, webhook handler entrypoints).

Debojeet

- After repo is ready, pull and:

    - Implement the **landing page shell** (navbar, hero placeholder, basic sections).
    - Implement **auth flow scaffolding** (login/signup pages using Supabase auth once wired).
    - Set up basic routing for `Landing`, `Dashboard`, and `Admin` routes (empty stubs are fine).

Smriti

- Async task (to be shared in group):
    - Start Figma for **landing + dashboard** with rough layout and design system.
    - Ping you & Debojeet when a first draft is ready so you can align components.

Nikhil

- Async task:
    - Review the **Architecture & Safeguards** when free. (if not already reviewed)
    - Confirm any **must-have safeguards** for MVP vs what can wait for phase 2.